

# DELIVERING FOREMAN

Getting code from developers to users

# \$ WHOAMI

- Ewoud Kohl van Wijngaarden
- Long time Foreman developer
- On Red Hat Satellite's platform team
- <https://github.com/ekohl>

# MAIN TOPICS

- Development flow
- Release team
- Branching
- Releasing


**WHAT IS  
FOREMAN?**

# TERMINOLOGY


RC : Release Candidate

GA : General Availability

# FOREMAN IN 2024



# FOREMAN Π




# DEVELOPERS


Core projects or plugins



# CORE PROJECTS



# PLUGINS



# RELEASE TEAM

- Who
- Communication
- Procedures
- Schedules
- [github.com/theforeman/theforeman-rel-eng](https://github.com/theforeman/theforeman-rel-eng)

# COMMUNICATION

[community.theforeman.org/c/development/  
releases/20](https://community.theforeman.org/c/development/releases/20)

# PROCEDURES

- Easy to repeat
- Ideally a list of scripts to call
- Iterate to improve every time
- Checklists
- Dynamic using ERB

# CHECKLISTS


The Checklist Manifesto - Atul Gawande

[atulgawande.com/book/the-checklist-manifesto/](http://atulgawande.com/book/the-checklist-manifesto/)

# USING ERB

```
<% if is_first_rc -%>  
- [ ] Create a feedback post on Discourse  
<% end -%>
```

# BRANCHING





# BRANCH.ERB

- Roles
- Prep week
- Stabilization week
- Branching
- Preparing build systems
- Other systems

Make this post a wiki ([help](#))

## Roles

- Release Owner: @ColeHiggins2
- Release Engineer: @pcreech
- Installer Maintainer: @ekohl

## Prep Week: 2024-10-22 to 2024-10-26

### Installer Maintainer

- Make releases of installer modules
  - Tier 0 (no dependencies)
    - candlepin
    - certs
    - dhcp
    - dns
    - foreman
    - pulpcore
    - puppet
    - puppetserver\_foreman
    - tftp
  - Tier 1 (Dependencies on Tier 0)
    - foreman\_proxy
  - Tier 2 (Dependencies on Tier 1)
    - foreman\_proxy\_content
    - katello










# RELEASE



# RELEASE.ERB

- Roles
- Preparing code
- Tagging
- Packaging
- Manual updates (docs)
- Post release work



Make this post a wiki ([help](#))

## Roles

- Release Owner: `@ColeHiggins2`
- Release Engineer: `@pcreech`

## Preparing code: 2024-11-05

### Release Owner

- Remove/change target version field for any open Redmine tickets assigned to the release still (next minor, unset it or reject)
- Ensure that code in git matches issues fixed in 3.13.0-rc1 in redmine. [issues](#) can be used to generate a comparison between the two.
- Check for open pull requests in [Foreman](#), [smart-proxy](#), [foreman-installer](#) and [foreman-selinux](#)

## Tagging a release: 2024-11-05

### Release Owner

- Make sure `test_3_13_stable` and `smart-proxy-3.13-stable-test` are green using [verify\\_green\\_jobs](#)
- Run `make -C locale tx-update` in foreman 3.13-stable
  - Tag the projects
    - Create tags using [tag\\_project](#)
    - Push tags using [tag\\_push](#)
- Run the Jenkins [Tarballs Release](#) using [release\\_tarballs](#) to create tarballs







Foreman 3.13.0-rc1 is now available for testing! See the release notes below for more information!

Please help by testing and getting it release-ready, and let us know if you hit any issue when upgrading or installing the release candidate either [here](#) or on our [issue tracker](#).

- [Installation quick start](#)
- [Upgrade instructions](#) <sup>1</sup>
- [Release notes](#) <sup>18</sup>

This is also a good time to improve translations for existing locales to ensure full coverage. Help out at: [Foreman localization](#). See as well.

Packages may be found in the 3.13 directories on both [deb.theforeman.org](#) <sup>1</sup> and [yum.theforeman.org](#), and tarballs are on [downloads.theforeman.org](#) <sup>1</sup>.

The GPG key used for signing RPMs and tarballs has the following fingerprint:

[1204513861C597FE74FA7009738B00A28CBDB523](#)

The GPG key used for signing DEBs has the following fingerprint:

[5B7C3E5A735BCB4D615829DC0BDDA991FD7AAC8A](#).

    Reply

---


 [Foreman 3.13 release candidate feedback](#) <sup>1</sup>

 [Release Team Meeting 2024-11-18](#)

 [Release Team Meeting 2024-11-20](#)

And now we wait

# RC2 & GA



# STABLE RELEASES

- Monitor the incoming bug reports
- Releases as needed



**CHECKLISTS  
AREN'T ENOUGH?**

# Foreman Releases

Add status update [chart icon] [grid icon] [more icon]

Board [dropdown] My items + New view

Filter by keyword or by field [Discard] [Save]

<p><b>Todo</b> 0</p> <p>This item hasn't been started</p>	<p><b>In Progress</b> 0</p> <p>This is actively being worked on</p>	<p><b>Done</b> 92</p> <p>This has been completed</p>
---	---	--

- > **3.13** 35
- > **3.12** 46
- ∨ **3.11** 11

- foreman-installer #998  
Fixes #38010 - Update katello/certs for OpenJDK 17 compatibility
- foreman-installer #997  
[3.11] Revert "Fixes #37828: Ignore system CA trust when verifying certificates"
- foreman #10304  
Cherry picks for Foreman 3.11.2
- foreman-documentation #3259  
Add Foreman 3.11.2 release notes
- theforeman.org #2173  
Add Foreman 3.11.2 release notes





# IN CONCLUSION

- Time based release schedules
- Checklists
- Communicate transparently using Discourse

**QUESTIONS?**

**THANKS**

But wait, there's more



Coupled releases?

Can we make this easier for the community?